

SAINT

ANDREWS



PLANNING SCHEDULE *by the Sea* 2018 - 2020

	R esearch '18 - '19	P roduction '19	A doption '19 - '20
Jan	Development of preliminary background research report on trends and analysis of St. Andrews - 04/18		
Feb	Committee to formulate own vision statement - 04/18		
Mar	Committee to identify initial 'areas of focus' based on vision statement - 04/18		
Apr	Begin background research on initial areas of focus - 04 to 06/18	SNBSC develops 1st draft of revised By-laws from information generated during background research phase 04 to 06/19	
May	Committee to assist planning (April) and hosting community forum on Saint Andrews' vision - 05/18	SNBSC presents 1st draft of proposed revised By-laws to Steering Committee - 06/19	
Jun	SNBSC to present proposed vision to Council for initial feedback - 05/18	SNBSC presents Committee-revised draft informally to Council and public - 07/19	
Jul	Committee to further revise its areas of focus based on the accepted vision - 06/18	Committee reviews Council and Public's comments and have SNBSC incorporate changes - 08/19	
Aug	SNBSC expands the scope of its background research to encompass entirety of vision 06 to 11/18		Legal review of Council-Committee-Public revised drafts of both By-laws - 09/19
Sep	Presentation of new planning tools or policies that respond to the vision and issues - 06 to 11/18		Public presentation of revised Municipal Plan - 10/19
Oct	SNBSC organizes design charrette with Saint Andrews community - 12/18		Public hearing of objections to Plan & Bylaw + 1st reading of both by Council - 11/19
Nov	Committee assesses the SNBSC work for feedback and recommendations - 01/19		2nd reading of both By-laws by Council - 12/19
Dec	Committee assesses the SNBSC work for feedback and recommendations - 02/19		3rd reading of both By-laws by Council - 1/20
Jan	SNBSC presents committee recommendations to Council - 03/19		
Feb			